
Meeting Minutes Transmittal - Approved

Unit Managers Meeting
304 CONCRETION FACILITY

740 STVCN, 1416
Richland, Washington

Meeting Held May 11, 1993
From 2:00 pm to 2:45 pm

The undersigned indicate by their signatures
minutes reflect the actual occurrences of the
Managers Meeting.

Randall N. Krekel, Unit Manager, RL

that these meeting
above dated Unit
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Date: ///7-Y3

Not Present
Date:

Daniel L. Duncan, RCRA Program Manager, EPA Region

Date: /1//71-i3
S ot E . McKinney, Un' Manager, Washington State Deaartnient of Ecology

304 Concretion acility, WHC Concurrence

6-11-F Date:
Fred A. Ruck III, Contrac: epresen ative, WHC

Not present.
Date:

David J. Watson, Contractor Representative, WHC

Purpose: Discuss Permitting Process

Meeting Minutes are attached. The minutes are comprised of the following:
Attachment 1 - Agenda
Attachment 2 - Summary of Discussion and Commitments/Agreements
Attachment 3 - Attendance List
Attachment 4 - Action Items
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Attachment 1

Unit Managers Meeting
304 CONCRETION FACILITY

740 STVCN, 1416
Richland, Washington

Meeting Held May 11, 1993
From 2:00 pm to 2:45 pm

Agenda

1. Approval of Past UMM Minutes

2. Status Action Items

- No open action items

3. Status Closure Activities

- Status of Ecology NOD Review
- Status of Mixer removal
- Status of Concretion Work

4. New Business

5. Set Next Meeting Date
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Attachment 2

Unit Managers Meeting
304 CONCRETION FACILITY

740 STVCN, 1416
Richland, Washington

Meeting Held May 11, 1993
From 2:00 pm to 2:45 pm

Summary of Discussion and Commitments/Agreements

1.

2.

3

Approval of Past UMM Minutes

The March 11, 1993 and the April 15, 1993 meeting minutes were
reviewed and approved.

Status Action Items

No open action items.

Status Closure Activities

- Status of Ecology NOD Review

WHC (J. G. Adler) asked Ecology
review of the NOD response table
that the review has not started.
work schedule at Ecology.

if they could give a status on there
Ecology (S. E. McKinney) stated

The start date would depend upon the

- Status of Mixer removal

WHC (J. A. Remaize) stated that the cement mixer and lift table had
been packaged into a low-level waste box and removed from the 304
Building. Shipment to the Low-level Waste Burial Grounds is not
expected for several months. The oil from the mixer has been
classified as off-specification oil and will be used for energy
recovery.

- Status of Concretion Work

WHC (J.A. Remaize) stated that completion the concretion runs of waste
pyrophoric materials at 304 would be delayed past the end of FY93.
This is because the removal of the pyrophoric material from the old
equipment may be defined as waste treatment under the U.S.
Environmental Protection Agency's (EPA) August 1992 "Hazardous Debris
Rule. WHC is currently evaluating the application of the rule to work
at 304.

Ecology also stated that they were working with the EPA and internally
toward similar goals.



RL/WHC (R.^ ) lre^kel/F. A. Ruck/J.A. Remaize) and Ecology (S. E.
McKinney) agreed to d.scuss this issue after the respective internal
issues are resolved.

Equipment cleanup will remain on hold until the situation is fully
evaluated. This will postpone the start of sampling and cleanup
activities.

4. New Business

No new business was presented.

5. Set Next Meeting Date

The next meeting has been set for June 10, 1993, for 10:30 am in
Richland, Washington.



Attachment 3

Unit Managers Meeting
304 CONCRETION FACILITY

740 STVCN, 1416
Richland, Washington

Meeting Held May 11, 1993
From 2:00 pm to 2:45 pm

Attendance List

Name Oraanization Phnna #
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Attachment 4

Unit Managers Meeting
304 CONCRETION FACILITY

740 STVCN, 1416
Richland, Washington

Meeting Held May 11, 1993
From 2:00 pm to 2:45 pm

Action Items

Action Item #

No open action items.

Descriotion
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